Midnite Mine Project Report,

NEWMONT July 5-July 11, 2019
GOLDCORP.

PROJECT: Midnite Mine Remediation REPORT NO: 2019-015

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

Summary of Work Activities or Events for this reporting period:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period July 5 —
July 11, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site Health,
Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site
Mobilization; RA Activities; Project Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the
project SharePoint site is available at the following link: https://amcollab.mwhtools.com/sites/midnitemine

SITE HEALTH, SAFETY, AND SECURITY
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period July 5 — July 11, 2019

FIRST AID INJURY 0 | PROPERTY DAMAGE 0

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 0

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP) —ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: No incidents or injuries occurred during the reporting period. Industrial Hygiene Q3 monitoring
commenced.

COMMUNITY LIAISON

No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians
Community Liaison Officer. Mobilization notifications were provided to the Tribe during the week.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE
VISITORS

Weekly Progress Meeting:

The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, July 10, 2019 at the
on-site conference room and via conference call. Representatives from the following stakeholders
attended the meeting in person or via telephone:

e Army Corps of Engineers (representing EPA)
e Spokane Tribe of Indians
e Dawn Mining Company (DMC)/Newmont Goldcorp

e Stantec
e Ajax
e WME

Meeting Action Items:
e None

EPA Plan/Document Approvals:
e None

Regulatory Site Visit(s):
e None
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REMEDIAL WORK ACTIVITIES

Construction:
During the week of July 5 — July 11, 2019, the following activities were conducted:

No remedial construction activities were performed on July 5, 2019.

Continued excavating, hauling and placing low activity/low reactivity material from South Waste
Rock Pile (SWRP) west of the South Pond in Pit 4. Material from SWRP was placed on the north,
east, and west sides of Pit 4 to create the 20’ rind buffer area, at the south end of the Pit 4 backfill
to form the 20’ radon buffer on the outer waste surface, and in the unclassified waste zone in the
interior of the pit.

A Cat D6 dozer was used to shape the South Pond on the SWRP to final grade. Minor amounts of
additional excavated low activity/low reactivity material from South Pond final grading was hauled
and placed in Pit 4. By the end of this week, the South Pond excavation was largely complete with
the exception of the pipe trenches and leak detection sumps in the pond bottom.

Excavated Low-Activity/Low-Reactivity mine waste down to the contact with native soil or bedrock
in the East Tie-in area along the east edge of Pit 4 and hauled the mine waste to the Pit 4 Waste
Containment Area backfill.

Continued excavating, hauling and placing high activity/high reactivity material from Ore Stockpile
1 (Stockpile 1) in Pit 4. High activity/high reactivity material was placed in the unclassified waste
zone in the interior of the Pit 4 backfill.

Began excavating, hauling and placing high activity/high reactivity material from Ore Stockpile 2
(Stockpile 2) in Pit 4. High activity/high reactivity material was placed in the unclassified waste
zone in the interior of the Pit 4 backfill.

The above materials were excavated with either excavator or loader equipment and transported
and plug dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not
exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul material volume.

Table 1 — 2019 Pit 4 mass haul volume estimates

Reporting Period Truck Loads | Estimated Volume?
yd®

July 5 —July 11, 2019 2,565 71,820

2019 Cumulative 44,893 1,257,004

1 - Truck load assumed to be 28 yd®

Continued work on the Infiltration Collectors (IC) on the west side of Pit 4 on the main channel
extension.

Wm. Winkler completed processing stockpiled timber with their tub grinder in the Temporary
Impacted Soil Stockpile (TISS). Upon completion of processing timber in the TISS, the tub grinder
and other processing equipment was decontaminated, scanned for controlled release, and
relocated to the south Construction Support Zone (CSZ) in preparation for grinding of timber that
was located on the SW Topsoil Stockpile.

Pit 4 tension crack was measured on July 2. The horizontal distance between movement pins
remains at 53.75 inches, indicating no measurable movement.

Stormwater Pollution Prevention Plan (SWPPP)

None

Spill Prevention, Control, and Countermeasure Activities (SPCC)

None
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Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period.
e None

The following equipment was demobilized from the Site during this reporting period.
e One Caterpillar 745 Haul Truck was demobilized from Site this week.

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment
and subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of
delivery.

Materials:

The following material was delivered to the Site during this reporting period.
e None

Dust Control and Monitoring

Six dust monitors were operated during construction activities at the locations and for the time intervals
listed in Table 2. The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter
was not exceeded during the reporting period.

The Bison Computer used to collect and record data for the on-Site dust monitoring system experienced
a power outage on Wednesday (7/10/2019) from 12:00 to 5:00 p.m. As a result, the system was down
and the data for that time-period was not be collected and recorded. To avoid this type of complication in
the future, relocation of the data collection system, away from the on-Site construction activities, is
currently under review.

The Site was shut down on 7/5/2019 for the 4t of July holiday.

Table 2 - TSP Dust Monitoring Locations during reporting period July 5 —July 11, 2019

Status

Monitor ID Location Description StartDate| - | = cs|s|2|3 g

Lo la |2 |F 2| E

ES-1 (stationary) | Midnite Mine Top of Pit 4 04/01/19 D/N[D/N[D/N| D/N

ES-2 (stationary) | Midnite Mine Southeast Boundary | 04/01/19 D/N[D/N[D/N| D/N

ES-3(stationary) | Midnite Mine West Boundary 04/01/19 D/N[D/N[D/N| D/N

ES-4 (roving) Top of Stockpile 3 04/30/19 D/N|D/N|D/N| D/N
ES-5 (roving) Spare

ES-6 (roving) I;ast Side of Pit 4 next to portable | 04/01/19 o | o o] o

light plant.

ES-7 (roving) Southeast corner of Area 5 04/02/19 D/N|D/N|D/N| DIN

ES-8 (stationary) | Spare

D=Day Shift (6:00 am to 4:30 pm)

N=Night Shift (4:00 pm to 2:30 am)

E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) — No Operation
* Equipment malfunction (Battery/Power Supply or Other)
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PROJECT DOCUMENTATION

Project Submittals, Engineering Change Notices (ECNSs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received,
changed or noted during this time-period are shown in the table below:

Table 3 — CQA Documentation

Project Submittals
Submittal No. Title Submittal CQA Acceptance
Date Date
02272-07.01 South Pond Geomembrane (GSE) 6/11/2019 7/2/2019
(clarifications and additional information Resubmittal on | EPA — No Concerns
requested on 6/24/2019) 6/28/2019 7/9/2019
02275-03.01 South Pond Geonet (GSE) 6/14/2019 7/2/2019
(clarifications/revisions requested on Resubmittal on | EPA — No Concerns
6/24/2019) 6/28/2019 7/9/2019
01018-35.00 Stockpile 8 East As-Built 7/1/2019 7/11/2019
(additional information requested on Resubmittal on | Under EPA Review
7/2/2019) 7/9/2019
01018-36.00 Stockpile 5 As-Built 7/1/2019 7/2/2019
Under EPA Review
01018-37.00 Stockpile 3-4 Partial As-Built 7/2/2019 714/2019
Under EPA Review
02272-08.00 South Pond Geomembrane (GSE) 7/2/2019 7/8/2019
Production Certifications EPA — No Concerns
7/9/2019
02275-04.00 South Pond Geonet (GSE) Production 6/28/2019 7/3/2019
Certifications EPA — No Concerns
7/9/2019
Project ECNs
ECN No. Title EPA Submittal EPA Response
Date Date
None
Project RFIs
RFI No. Title cQcC CQA Response
Submittal Date
Date
2019-12 Cased Borings on Stockpile 2 7/4/2019 7/11/2019
Under EPA Review
Project NCNs
NCN No. Title CQA Issue CQC Response
Date Date
None to Date
CQC-CQA Field Acceptance Forms
CQC-CQA CQC-CQA Issue
Acceptance Title Date
No.
None
Item Title Comments
None

Copies of the updated CQA Logs are located on the project SharePoint site under the 2019 CQA Folder.
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SITE INSPECTIONS

Details regarding the four-phase CQA observation/inspection process for each definable work feature are
summarized below and are further detailed in the daily CQC/CQA reports that are available on the
project SharePoint site.

Preparatory Inspections / Meetings
e None during this time-period.

Initial Phase Inspections
e None during this time-period.

Follow-up Phase and Ongoing Inspections
Daily observations/inspections by CQA during Pit 4 backfill and other construction activities for the
following site-specific tasks:

e Pit 4 Backfill

0 Excavated mine waste from the South Pond Cut, the South-SWRP and the Pit 4 East
Overburden Pile (all low reactivity/low activity material) was used to construct the 20-foot
buffer zone (rind) or was placed as general fill in the south bench area, the north portion
of the pit and the West IC area.

o0 Excavated mine waste from Stockpiles 1 and 2 (high reactivity/high activity material) was
placed within the boundary of the 20-foot buffer zone in the north, middle and south
bench area of the pit.

e West-Side Infiltration Collection System
o Construction of a portion of the main collector (Section 7).
CQA observed the following:
— GCL placement
— Drain gravel placement
e Wood Chipping Activities

o0 Finished chipping trees at the TISS on 7/11/2019

0 Winkler moved their chipping equipment to the West Gate/New WTP area (south of the
CSz)

Completion Inspections
e None

THREE WEEK LOOKAHEAD SCHEDULE

Three Week Lookahead Schedule

A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

David Lee
Project Construction Director

Attachments
e Attachment A — Midnite Mine 3 Week Lookahead Schedule

Photos of pertinent items are provided below.
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Figure 1 — Overview of Pit 4, Looking South

Figure 2 - South Pond Excavation — Looking Southeast
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Figure 4 — Load-out at Stockpile 2, Looking Southeast
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ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE
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